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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: December 11 — December 17, 2008

o Completed removal of sediment from the Phase 2 Cofferdam Area.
Completed removal of the temporary access structure that connected Removal Area
13A to the island area located between the eastern and western channels of the
Former Plainwell Dam.
Continued removing soil and sediment from Removal Area 13A.

e Continued solidifying soil and sediment at Staging Areas 4N.
Continued loading and transporting solidified soil/sediment material from Staging Area
4N to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

e Continued decommissioning the WCS, including removing the cutoff wall sheeting and
associated scour protection measures.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estimated Number of

. Number of Quantity
QUENIL L . Truck Loads Non-TSCA e Lerals
TSCA-material . ‘ Non-TSCA
: TSCA-material material ‘
(cubic yards) : material
(cubic yards)

1470 42

Weekly Total 0 0 ‘
2008 Total 16,065 ‘ 65,800 1,880

Project Total
to Date

19,075 101,815 2,909

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: December 18 — December 24, 2008

¢ Continue excavating soil and sediment from Removal Area 13A.

Continue solidifying soil/sediment at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Continue decommissioning the WCS, including removing remaining steel sheeting.

Begin the decommissioning activities of Staging Area 4N.

Begin excavating, loading and hauling of TSCA soil from Removal Area 13A.

Begin removing the Phase 2 Cofferdam.

Due to the holiday season, no work activities are scheduled from December 23 through
December 25.
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Removal Progress
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress
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Health & Safety Update

e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 275 LPOs have been completed for the project to date.

Weather Summary

e Hauling operations were cancelled on December 15" due to ice and wind.

Environmental Monitoring and Construction Quality Assurance Testing
Resuspension/Turbidity Monitoring:

Testing Performed this Week? No [X] Yes [ |
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:

Discharge Flow: 31,742 gallons

Testing Performed this Week? No [] Yes [X

Exceedances? N/A[] No[X] Yes[] Ifyes, explain:
Excavation Verification Sampling:

Testing Performed this Week? No [X] Yes [ |
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None
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12/16/08 12/17/08

Equipment

Komatsu PC-300 Excavator

Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

Hitatchi 270 Excavator(King)

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane
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40’ Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck

=

=

e

e

e
S

Smooth Drum Roller

John Deere Skidsteer

Vermeer Chipper

Komatsu 400 Articulating Dump
Truck

£2 ARCADIS

Infrastructure, environment, facilities
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 12/11/08 12/12/08 12/13/08 12/14/08 12/15/08 12/16/08 12/17/08

Terra Contracting Staff 15 15 6 15 15 15
Jim Saric/lUSEPA
Charles Roth/USEPA

Sam Borries/lUSEPA X X
Mike Ribordy/USEPA OSC X X
Karl Gustavson/US ARMY ERDC

Paul Bucholtz/MDEQ X

Judith Gapp/MDEQ
Todd Goeks/NOAA

John Lerg/MDNR X
Sharon Hanshue/MDNR X
Lisa Williams/USFWS

Weston Contractors X X X X X
CDM Contractors

Chase Fortenberry/KRSG X

Mark Brown/KRSG
David Guier/KRSG

Gary GriffinlKRSG
Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS X
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS

Matt Bowman/ARCADIS X X
EJ Suardini/ARCADIS X X X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X X X X X
Joe Willoughby/ARCADIS X X X X X
Chad Van Coillie/ARCADIS

Nick Harmer/ARCADIS

MDEQ Sample Team

Other Subcontractors (Specify)

King Co. 6 6 6 6 6

JF New
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Excavating material from behind the Phase 2
Cofferdam.

Loading solidified soil/sediment from Staging
Area 4N for disposal offsite.
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Photos from December 11 — December 17, 2008
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Removing steel sheeting from the temporary bridge

at the Former Plainwell Dam spillway.
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Removing scour protection measures downstream
of the WCS cutoff wall.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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